5 FRONT END TEAM 5

PROBLEM STATEMENT 4

WEEK 3 REPORT (9 - 15 AUG)

OBJECTIVES	STATUS	COMMENTS	TARGET
To get the team members use to the REACT.js framework	Complete	None	
Design and Template finalizing.	Complete	The design is finalized and uploaded for review on trello.	

Doubts / queries: None all resolved