5 FRONT END TEAM 5

PROBLEM STATEMENT 4

WEEK 5 REPORT (22 - 29 AUG)

OBJECTIVES	STATUS	COMMENTS
Design and Template finalizing.	**The design is finalized and uploaded for review on trello.**	**Done not checked yet**
The components of main sub domain	**In process**	**Done not checked yet**
The components of admin sub domain	**In process**	**Done not checked yet**

Doubts / queries: Presentation schedule