FRONT END TEAM 5

PROBLEM STATEMENT 4

WEEK 5 REPORT (30 AUG - 5 SEPT)

OBJECTIVES	STATUS	COMMENTS
Design and Template finalizing.	The design is finalized and uploaded for review on trello.	Done not checked yet
The components of main sub domain	In process	Done not checked yet
The components of admin sub domain	Amost ready	Done not checked yet

Doubts / queries: Presentation schedule