FRONT END TEAM 5

PROBLEM STATEMENT 4

WEEK 7 REPORT (5 SEPT - 12 SEPT)

OBJECTIVES	STATUS	COMMENTS
The components of main sub domain	Amost ready	Done not checked yet
The components of admin sub domain	Amost ready	Done not checked yet

Doubts/queries:
Submission and deadline confirmation
Presentation schedule